
CONCEPTUAL TRAFFIC STAGING 2012‐2013 

 

Stage 1 

• Traffic maintained on existing USH 51 
• Four new bridges constructed  

• NB USH 51 over Bear Tree Pkwy 
• NB USH 51 over Windsor Rd 
• NB USH 51 over Vinburn Rd 
• SB USH 51 over Vinburn Rd  

• Side roads west of USH 51 remain open 
• Windsor Rd (East) & Vinburn Rd (East) will 

be closed periodically for bridge 
construction. 

• Gray Rd (East) closed permanently 
• Reardon Rd will have temporary access to 

USH 51 
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Traffic SwitchStage 2 

• Traffic switched to new northbound (NB) 
lanes 

• Two new bridges constructed 
• SB USH 51 over Bear Tree Pkwy 
• SB USH 51 over Windsor Rd 

• Windsor Rd (West) closed but rerouted 
through Gray Rd 

• Windsor Rd (East) closed for roundabout 
construction 

• Gray Rd (West) open to provide temporary 
access for Windsor Rd detour 

• Reardon Rd will have temporary access to 
USH 51 

• Vinburn Road (East) re-opened 
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